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DATE: 

Docket Control Center 

Steven M. Olea SP, 
Director 
Utilities Division 

May 11,2011 

Arizona Corporation Commission 
D ETED 

RE: GROOM CREEK WATER USERS ASSOCIATION - REQUEST FOR EXTENSION OF 
COMPLIANCE DEADLINE (DOCKET NO. W-01865A-07-0384 AND W-01865A-07-0385) &. 

In Decision No. 70627, dated November 19, 2008, the Arizona Corporation Commission 
((‘Commission”) approved the application of Groom Creek Water Users Association (“Groom Creek” 
or “Company”) for an increase in rates and approval of financing, Decision No. 70627 ordered the 
following: 

“Groom Creek Water Users Association shall file with Docket Control, as a compliance 
item in this docket, all Approvals of Construction by December 3 1,20 10.” 

On April 15, 201 1, Groom Creek docketed a filing seeking an extension of time until 
October 3 1, 201 1 for the provision of the Arizona Department of Environmental Quality (“ADEQ”) 
Approval of Construction (“AOC”). The application letter states that the Company could not comply 
with the ACC due date of December 3 1,20 10, because “construction was not complete at that time nor 
is it yet complete and operational”. Further, the application states the following: 

“The original due date was set by the ACC before design on this portion of the project was 
even completed and construction schedules were unknown at that time. The Groom Creek 
Water Users Association did not have adequate information at that time to know if the date 
documented in Decision No. 70627 was reasonable or not.” 

~ 

On May 2, 20 1 1, Staff contacted a representative from Groom Creek to discuss the request for 
extension of time. The individual stated that the Water Infrastructure Finance Authority (“WIFA”) 
financing took much longer than expected because WIFA’s attention was devoted to processes 
associated with obtaining federal stimulus funds through the Environmental Protection Agency. The 
project has not yet been completed and construction is ongoing. Mr. Miller stated that he expects to be 
able to provide the required AOC by the requested extension date of October 3 1,201 1. 

Staff does not object to the Company’s request for extension of time. Staff recommends that 
the compliance due date be extended until the Company proposed date of October 3 1,201 1. 

~ 
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~ Originator: Brian K. Bozzo 



SERVICE LIST FOR: GROOM CREEK WATER USERS ASSOCIATION 
DOCKET NO. W-01865A-07-0385 AND W-01865A-07-0384) 

Mr. Jerry Hodgson, President 
Groom Creek Water Users Association 
Post Office Box 3897 
Prescott, Arizona 86302 

Mr. Kal Miller, Secretary 
Groom Creek Water Users Association 
1 18 West Northview Avenue 
Phoenix, 85021 

Mr. Jonathan S. Hoover 
16 15 Palmcroft Drive SE 
Phoenix, Arizona 85007-1735 

John and Marian Cree 
10 16 East Wagon Wheel Drive 
Prescott, AZ 86303 

Ms. Patty Berry 
8332 North 16th Street 
Phoenix, Arizona 85020 

Ms. Mary E. Turbyfill 
4 168 Stagecoach Road 
Prescott, Arizona 86303 

Ms. Majorie Navarro 
1074 East Wagon Wheel Drive 
Prescott, Arizona 86303 

Mr. Robert Schulz 
1075 East Wagon Wheel Drive 
Prescott, Arizona 86303 

Mr. Donald P. Muller 
4491 South Spur Lane 
Prescott, Arizona 86303 


